

KONIKINENI ABHIRAM

SRN: PES1UG24CS232

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Reflection Questions – Answers

1. Did your estimations reflect the actual effort?

The estimations reflected the effort reasonably well, but not perfectly. The stories were assigned Fibonacci story points based on their expected complexity. During the sprint, the progress showed that the estimates were useful for planning, although actual effort can vary while implementing the work.

2. Was your backlog well-prioritized?

The backlog was organized under the relevant epics and the stories were selected for Sprint 1. However, the stories were not given deliberately different priorities; Jira shows the same/default Medium priority for the items. Therefore, the backlog was structured, but prioritization could be improved by ranking stories according to business value and urgency.

3. How did your simulated sprint align with your plan?

The simulated sprint generally followed the plan. Sprint 1 was created for one week, the selected stories were added, and work was moved through To Do, In Progress, and Done. One 8-point story was completed and another 5-point story was in progress, showing that the team was actively following the planned workflow.


4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that Sprint 1 started with 29 story points. By the time of the screenshot, 8 points had been completed and 21 points remained. The chart helps compare actual remaining work with the ideal burn rate and indicates that the team was making progress early in the sprint.

Jira Screenshots

Browser tabs, address bar, and Windows taskbar have been cropped out for a cleaner submission.

Jira Backlog – Epics/User Stories and Story Points



Screenshot 1 of 4

Active Sprint Board – To Do / In Progress / Done


The screenshot displays the Jira interface for an Active Sprint Board. The left sidebar contains navigation options: For you, Recent, Starred, Apps, Plans, Spaces, Recent, More spaces, Recommended, Create a roadmap, Filters, Dashboards, Teams, Goals, and Projects. The main content area shows the 'SE Lab-2 - PES1UG24CS232' space with tabs for Summary, List, Board, Backlog, Development, Forms, Timeline, Docs, and Reports. The 'Backlog' tab is active, showing a list of work items for 'SL2P Sprint 1' (25 Aug - 1 Sep, 5 work items). The work items are:

Item ID	Item Name	Status	Assignee
SL2P-7	FR-001: Execution Plan Analysis	Done	AR
SL2P-8	FR-002: Slow Query Log Ingestion	In Progress	AR
SL2P-9	FR-003: Query Log Parsing	To Do	AR
SL2P-10	FR-004: Missing Index Detection	To Do	AR
SL2P-11	FR-005: Weekly Performance Optimizati...	To Do	AR

The sprint board also includes a 'Backlog' section with 0 work items and a 'Create sprint' button. The top right corner shows a 'See plans' button and a user profile icon.


Screenshot 2 of 4

Jira Reports – Work Items and Sprint Metrics



Screenshot 3 of 4

Sprint Burndown Chart – Sprint 1



Screenshot 4 of 4